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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

                                    PM COMBAT SYSTEMS

                                 BRADLEY FIGHTING VEHICLE

                              SOFTWARE LOADER/VERIFIER (SL/V)

1.  The purpose of this modification is to revise Work Directive # 02-02AE, REV 1 dated 21 May 04

    as follows:

         a.  Renumber/Revise the Work Directive:   WD # 01-2AE, REV 2, dtd 16 July 2004, and

         b.  Increase funding/hours for this effort as follows:

                ORDERING PERIOD 1 - 13 Nov 2003 thru 31 Oct 2005                ________________________________________________

                   WORK DIRECTIVE 01-2AE, Rev 2 dtd 16 July 2004, BRADLEY SL/V UPDATE:

                         MAXIMUM HOURS                   2115

                         AUTHORIZED HOURS                2115

                         BALANCE                            0

                         FUNDS AUTHORIZED                $303,714.20

2.  As a result of the above, the total delivery order amount is increased by $126,655.20, from

    $6,511,617.83, to a new total delivery order value of $6,638,281.92.  All other terms and

    conditions remain unchanged.

3.  Promptly notify the Contracting Officer upon reaching 75% of either the Authorized Hours

    or the Total Cost for this work directive.

4.  NOTE:  Modification 08 has been cancelled in its entirety, and will not be used for

    this Delivery Order 000l.

                                               *** END OF NARRATIVE A 011 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0002AE        SYSTEMS TECHNICAL SUPPORT - BRADLEY                                                          $        303,714.20              ___________________________________                                                           __________________

              NOUN: BRADLEY SL/V UPDATE

              PRON: 723111DS72    PRON AMD: 05    ACRN: AB

              AMS CD: 31102897002

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-OCT-2005

                            $       303,714.20
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0002AE  723111DS72             AB       1        $         177,059.00  $         126,655.20            $         303,714.20

        31102897002                   3ZGBA3

        A13P300272A3

                                                                           _________________

                                                         NET CHANGE    $         126,655.20

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        21   32033000035R5R03P31102831E9  S20113                W56HZV           $         126,655.20                                                                                                          __________________

                                                                                          NET CHANGE    $         126,655.20

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       6,511,626.72              $         126,655.20              $       6,638,281.92
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